

BILL NO. S-75-03- 23

SPECIAL OR INANCE NO. S- 52-15

AN ORDINANCE approving Change Order No. 5 in
connection with Sewer Resolution No. 279-72

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
WAYNE, INDIANA:

SECTION 1. That Change Order No. 5 to Bower Engineering on
the Storm Caused Overflow by Screening Method Project - Sewer Resolution
279-72 in the amount of \$2,582.49, as set out in the specifications, is hereby
in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from
and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY


CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Hings, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197_____, at _____ o'clock P.M., E.S.T.

Date: 3-11-75

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Kraus, and duly adopted, placed on its passage. Passed (~~LAST~~) by the following vote:

	AYES <u>7</u>	NAYS <u>0</u>	ABSTAINED _____	ABSENT _____	to-wit:
BURNS	<u>✓</u>	_____	_____	_____	_____
HINGA	<u>✓</u>	_____	_____	_____	_____
KRAUS	<u>✓</u>	_____	_____	_____	_____
MOSES	<u>✓</u>	_____	_____	_____	_____
NUCKOLS	<u>✓</u>	_____	_____	_____	_____
SCHMIDT, D.	<u>✓</u>	_____	_____	_____	_____
SCHMIDT, V.	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 3-25-75

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. S-52-75 on the 25th day of March, 1975.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

James Stiller
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of March, 1975, at the hour of 10 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 26th day of March, 1975, at the hour of 3:00 o'clock P. M., E.S.T.

Jack Thompson
MAYOR

Bill No. S-75-03-33

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 5 in connection with Sewer Resolution

No. 279-72

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance PP PASS.

Paul M. Burns - Chairman

Donald J. Schmidt - Vice - Chairman

Winfield C. Moses, Jr.

William T. Hinga

Eugene Kraus, Jr.

MADE A MATTER OF RECORD

DATE 3-25-75 CHARLES W. WESTERMAN, CITY CLERK

Large Scale Demonstration of Treatment of
PROJECT Storm-Caused Over by the Screening OWNER City of Fort Wayne, Indiana
Method 3210.12D

REVISION/SECTION Five

CHANGE ORDER NO. 5 (Revised)

TO: Bowen Engineering Corporation

P. O. Box 40471

Indianapolis, Indiana 46240

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	Previous Contract Amount	Increase	Decrease	Net Change (Deduct) (Add)	Revised Contract Amount
TOTAL	\$ <u>1,321,026.00</u>	\$ <u>4,132.49</u>	\$ <u>1,550.00</u>	\$ <u>2,582.49</u>	\$ <u>1,323,608.49</u>

Description of Change:

Add

Deduct

Item No. 1

Add handrail and ladder at Bauer Screens.

\$ 2,006.00

Item No. 2

Delete bridge for Rex Screen.

\$ 800.00

Item No. 3

Revise reinforced concrete walls at Rex Screen.

750.00

Item No. 4

Revise Bauer Screen influent from 24" to 30" Diameter.

1,265.66

Item No. 5

Revise and modify Bauer effluent troughs.

860.83

TOTAL ADD \$ 4,132.49

TOTAL DEDUCT \$ 1,550.00

NET ADD \$ 2,582.49

RECOMMENDED:

Henry B. Steeg & Associates, A Division
of Howard Needles Tammen & Bergendoff

By [Signature]

Title Proj. Engineer Date 2/12/75

ACCEPTED:

BOWEN ENGINEERING CORPORATION
CONTRACTOR

By [Signature]

Title President Date 2-7-75

APPROVED:

CITY OF FORT WAYNE, INDIANA

OWNER

By [Signature]

[Signature]
[Signature]

Title Its Board of Public Works

Date Approved Feb. 20, 1975

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

S-75-10-33 ✓

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order No. 5 of Bowen Engineering in amount of
\$2,582.49 on the Storm Caused Overflow by Screening Method Project covers final
detail work required on this federal funded project bid in 1972.
Point of information - Completed project cost is \$1,323,608.49.

EFFECT OF PASSAGE Permit final payment to contractor.

EFFECT OF NON-PASSAGE Failure to provide final needs to complete project.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$2,582.49 to Utility

ASSIGNED TO COMMITTEE City Utilities